BILL NO. S-92-03-33

SPECIAL ORDINANCE NO. S-69-92

AN ORDINANCE approving Change Order No. 1, **ROOF DRAINAGE IMPROVEMENTS FOR THE FILTRATION PLANT with SHAMBAUGH & SON, INC.** in connection with the Board of Public Works of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;

SECTION 1. That Change Order No. #1, **ROOF DRAINAGE IMPROVEMENTS FOR THE FILTRATION PLANT** with **SHAMBAUGH & SON, INC.** in connection with the Board of Public Works and Safety, for:

> **is necessary because the contractor had to core bore through a concrete pier support located underneath the 24" St. Joseph feeder main. The concrete pier and water main are located underground on the south side of the plant, between plants two and three. The core bore was required so the proposed roof drain storm sewer could be kept at a constant grade for proper drainage. A change is requested as the location of the concrete pier was unknown at the time of bidding. Core boring the pier was the most expedient and least costly resolution to keeping the proposed storm drain at an even grade;**

involving a net increase of Nine Hundred Twenty-Nine and 08/100 Dollars ($929.08), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Janet G. Bradbury
Council Member

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay
J. Timothy McCaulay

CHANGE ORDER

Change Order No. 1
Name of Project: Roof Drainage Improvements

Contract No. _____
Resolution No. _____
B.O. No. _____

To: Shambaugh & Son, Inc.

Date: 1-10-92

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

ITEM NO.	QUANTITY	DESCRIPTION OF CHANGE DESCRIPTION	UNIT PRICE	CHANGE IN CONTRACT PRICE DECREASE	CHANGE IN CONTRACT PRICE INCREASE
1	1	Core bore connection	L.S.	--	$929.08
TOTAL DECREASE					
TOTAL INCREASE					$929.08
NET INCREASE/~~DECREASE~~					$929.08

The sum of ~~$37,952.00~~ is hereby 37,952.00 the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 37,952.00
Current Contract Price Adjusted by Previous Change Order(s)	$ 929.08
New Contract Price Including this Change Order	$ 38,881.08

The time provided for completion in the contract for this project is **unchanged** due to this Change Order. The date for completion of all work shall be **unchanged**. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: William B. Danly Engineer Date 1-10-92

Accepted by: _____ Contractor Date 1-16-92

Approved by: _____ Director Water Resources Date 3-4-92

Approved by: _____ City Engineer Date 3-5-92

Approved by BOARD OF PUBLIC WORKS:

_____

_____

_____

CHANGEOR.DER

Attested by: _____ Clerk

Date 1-10-92

Change Order No. 1

Resolution No. _____

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Had to core bore through a concrete pier support located underneath the 24" St. Joseph feeder main. The concrete pier and watermain are located underground on the south side of the plant, between plants two and three. The core bore was required so the proposed roof drain storm sewer could be kept at a constant grade for proper drainage. A change is requested as the location of the concrete pier was unknown at the time of bidding. Core boring the pier was the most expedient and least costly resolution to keeping the proposed storm drain at an even grade.

2. Will proposed change alter size of the project? Yes _____ No X

   If yes, explain

3. Affect on operation and maintenance cost of this project:

   None

William B. Danly

William B. Danly, Project Engineer
WW Engineering & Science, Inc.

Read the first time in full and on motion by Bradbury, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Common Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock ____ M., E.S.T.

DATED: 3-24-92

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Brad Bradbury, seconded by _____, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	9			
BRADBURY	✓			
EDMONDS	✓			
GiaQUINTA	✓			
HENRY	✓			
LONG	✓			
LUNSEY	✓			
RAVINE	✓			
SCHMIDT	✓			
TALARICO	✓			

DATED: 4-14-92.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ ~~(SPECIAL)~~ ~~(ZONING)~~ ORDINANCE ~~RESOLUTION~~ NO. S-69-92 on the 14th day of April, 19 92

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)

Thomas C. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 15th day of April, 1992, at the hour of 1:30 o'clock P. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 16th day of April, 19 92, at the hour of 8:45 o'clock A M., E.S.T.

PAUL HELMKE, MAYOR

Admn. Appr.

TITLE OF ORDINANCE: Change Order #1, Roof Drainage Improvements at Filtration Plant.

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works

SYNOPSIS OF ORDINANCE: Change Order #1 for Roof Drainage Improvements at Filtration Plant is necessary because the contractor had to core bore through a concrete pier support located underneath the 24" St. Joseph feeder main. The concrete pier and water main are located underground on the south side of the plant, between plants two and three. The core bore was required so the proposed roof drain storm sewer could be kept at a constant grade for proper drainage. A change is requested as the location of the concrete pier was unknown at the time of bidding. Core boring the pier was the most expedient and least costly resolution to keeping the proposed storm drain at an even grade. Shambaugh & Son, Inc., is the contractor.

EFFECT OF PASSAGE:

EFFECT OF NON PASSAGE: I 92-03-33

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $929.08 increase

ASSIGNED TO COMMITTEE:

BILL NO. S-92-03-33

REPORT OF THE COMMITTEE ON CITY UTILITIES

JANET G. BRADBURY, CHAIRWOMAN
SAMUEL J. TALARICO, VICE CHAIRMAN
LUNSEY, LONG, GiaQUINTA

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (RESOLUTION) approving Change Order No. 1, ROOF DRAINAGE IMPROVEMENTS FOR THE FILTRATION PLANT with SHAMBAUGH & SON, INC. in connection with the Board of Public Works of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (RESOLUTION) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (RESOLUTION)

DO PASS	DO NOT PASS	ABSTAIN	NO REC
Janet Bradbury			
Sam J. Talarico			
[illegible]			
Mark E. Giaquinta			

DATED: 4-14-92

Sandra E. Kennedy
City Clerk